DeWitt Center Relocation/Demolition Plan Schedule
01 | 2002 2003 2004 2005 2006 2007 2
o | Task Name Duration Start ar3lar4[ari1/arz[ar3|ard ar1/ar2[ar3[Qrd [ari1|Qr2|[ar3|[ard Qri[ar2 [ar3|[ard [Qrt[ar2[Qr3|Qird [Qri/ar2[ar3|Qr4 [Qr1|Qir2
1 E Tenant Relocation (Bell Gardens Bldgs #2 & #3) 8 mons Tue 3/25/03 |ant Relocation (Bell Gardens Bldgs #2 & #3) | ¥ |_1 1/3
2 E DeWitt EIR Completed 0 mons Fri 11/28/03 | DeWitt EIR Compla%:ad ’.4.1433
3 Demo Bell Gardens Bldgs #2-5 3 mons Mon 12/1/03 | Demo Bell Gardens Bldgs! #2-5‘ }_:.Lzo,
4 Demo decommissioned WWTP 6 mons Mon 12/1/03 Demo decommissioned WWTP |_': 11211
5 |[FW Land Development Bldg (LDB) Ph I Constr 19.3mons  Tue 5/11/04 Land Development Bldg (..DB) Ph | Constr } 111
6 e Auburn Justice Center (AJC) Constr 20.05mons  Wed 6/16/04 | Auburn Justice Center (AJC) Constr J—12.-‘23
B E Children’ Emergency Shelter Constr 13.45 mons Mon 5/9/05 | Children’ Emergepcy Shelter Constr }.5{18
8 E Women's Center Constr. 16.1 mons Mon 8/9/04 | Women's Center Constr. }—11 "
9 |4 Courls to SPJC (Bldgs #112-114 & 213) 45mons  Mon 7/11/05 | Courts to SPJC (Bldgs #112-114 & 213) |: 11/11
10 E LDB Move-In (vacate Bldgs #102-107) 2.15 mons Wed 11/2/05 LDB Move-In (vacate Bldgs #102-107) i 12130
" |EH AJC Move-In (vacale Bldgs #1,6,7.8,115,116,214,215) 1.25mons | Thu 12/29/05 AJC Move-In (vacate Bldgs #1,6,7,8,115,116,214,215) E' 1
12 Demo Bldgs #1,6,7,8 & PCSO 3 mons Thu 2/2/06 Demo Bldgs #1,6,7,8 & PESO 126
— - , . = . -
13 E LDB Ph Il Constr (parking expansion) 6 mons Thu 3/1/07 LDB|Ph I} Constr (parking expansmn}‘:l 815
14 Transfer Occupanls Bldgs #15-18 & mons Mon 1/2/06 Transfer Occupants Bldgs #15-18 : 616
15 Demo Bldgs #15-18 3 mons Mon 6/19/06 | Dema Bldgs #15-18
16 Vacate Bldgs #204B,205B,206B & 207A&B 2mons  Mon 11/14/05 | Vacate Bldgs #204B,205B,206B & 207A&B 1/6
17 Women's Cenler Move-In 2mons  Mon 11/14/05 | Women's Center Move-In 16
18 Demo Bldgs #204B,2058,2068 & 207A&B 3 mons Mon 1/9/06 Demo Bldgs #204B,205B,206B & 207A&B 313
19 Vacate Bldgs #212-217 20.95 mons Fri 5/19/06 | Vacate Bldgs #212-217 12126
20 E DA/Prabation to SPJC 2 mons Thu 11/1/07 | DA/Probation to SPJC |:| 1R/26
21 Children’ Emergency Sheller Move-In 2 mons Fri 5/19/06 | Children' Emergency Shelter Move-in tl 713
22 Demo Bldgs #212-217 3mons | Thu 12/27/07 | Demo Bldgs #212-217 319
Project: Demo_Reloc10Sep03 Task [ ] Progress I Summary P cxtemaiTasks || Deadine <%
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Source: Placer County Department of Facility Services Figure 2.7
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